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Attachment A to the Compensation and Escrow Agreement 
Concerning Other Items of Understanding Between EPA and Cabinet View Country Club 

I. Additional understandings. The following are additional understandings between EPA 
and Cabinet View Country Club (CVCC) as to how removal and restoration work will be 
performed at the CVCC golf course. 

A. The CVCC club house will be closed until all removal work has been completed. 

B. Daily access to areas where removal work is being performed (including 
clubhouse and maintenance shop and sheds) will be restricted for CVCC 
employees. Daily access will be permitted only at times when EPA's daily 
removal work is not being performed. 

C. CVCC will have daily access to all areas of the golf course for mowing as 
necessary only at times when daily removal work is not being performed. 

D.- Removal work will be completed in stages. Restoration work will be performed 
where removal work is complete while removal work continues at other locations. 

E. EPA's removal contractor will conduct daily tailgate meetings every morning with 
the Volpe National Transporation Systems Center (Volpe) site representative, 
architect and engineer oversight, restoration contractor, and CVCC to resolve 
issues and coordinate activities. 

F. CVCC will be responsible for ensuring that all backfill materials do not contain 
any detectable Libby Amphibole asbestos or other contaminants. 

G.. A construction kick-off meeting will be held 1 -2 days prior to the start of removal 
activities. EPA has requested that all interested parties attend the meeting. This 
includes EPA, CVCC and its contractors, Volpe, the removal contractor, and x'-j 

II. Clarifications concerning escrow agreement. The following are items that will be paid 
for within the allocation in the escrow agreement. 

r̂-

A. A portion of the allocation of $975,000 as provided in the Escrow Agreement, 
$10,000, is to be apphed as compensation for the loss of use of golf carts, and loss 

' o f access to private sheds during the removal work. CVCC will be responsible for 
storage, transportation/shuttling, and security for golf carts at all times during all 
activities. EPA will provide an electrical power connection. CVCC will provide 
charging stations. CVCC is solely responsible for the security of the golf carts, 
wherever they may be stored. 



B. A portion of the allocation of $975,000 as provided in the Escrow Agreement, 
$7,000, is to be applied to the cost of severing and capping irrigation lines. This 
work will be performed by a CVCC contractor. 

C. A portion of the allocation of $975,000 as provided in the escrow agreement, 
$7000, is to be applied to pay for sod to be placed around greens to inhibit 
erosion during the period in which grass on the restored portions of the course will 
be regrown. 

III. Additional expense items. - The following are expense items that EPA will pay in 
connection with the cleanup and restoration of the golf course in addition to the payriients 
to be made under the Escrow Agreement: 

' A. EPA will provide one 14 foot by 66 foot trailer for a temporary club house, two 
portable toilets, a portable handwashing facility, and will move intemet and 
telephone connections to the trailer. EPA will also provide a temporary power 
connection to the trailer. CVCC will be responsible for all bills associated with 
ongoing intemet, telephone, and electrical services. Security of the trailer is the 
responsibility of CVCC. 

B. EPA will provide a temporary one acre parking area. The exact size and location 
of the parking area is to be developed. EPA will consider sampling and utilizing 
the soil stockpile currently onsite as common fill. All material will be left 
in-place. 

C. Several trees are to be cut down by CVCC prior to cleanup activitjes^starting. The 
stumps located in the areas that were previously agreed upon wrfl itheribe ground 
down or removed, per the removal contractor's discretion. xTf"̂  

IV. Possible credit to be paid for by EPA's removal cojitractor. . 

k. Restoration of haul roads will be required at the conclusion of removal work by 
EPA's contractor. However, afterythe completion of removal work, CVCC will 
use also those haul roads to perfj0rm restoration work, which would require that 
the roads be restored a second/time. To prevent that situation, EPA's contractor 
will not restore the haul roads after removal work, but will pay to CVCC a credit' 
for the cost of repairing the'haul roads. CVCC rriay then apply that credit to final 
restoration of the road after its golf course restoration work has been completed. 


